
 

 

CALIFORNIA DEPARTMENT OF TRANSPORTATION: RECORD OF MEETING 

MEETING TITLE:    PARTNERING MEETING: LAST CHANCE GRADE PROJECT STUDY REPORT 

MEETING DATE: 6/01/16 TIME: 1000 - 1200 LOCATION: PARKS SOUTH OPERATIONS CENTER, ORICK, CA 

Facilitator 

Joan Chaplick 
 

Meeting initiated by: 

Caltrans District 1  

 

Attendees             

Jeff Bomke 
Joan Chaplick 
Sebastian Cohen                            
Maria Mayer 
Kevin Mealue 
Jason Meyer  
Steve Prokop 
David Roemer 
Brett Silver 
Crista Stewart 

Titles / Affiliations 

California State Parks 
MIG, Principal 
Project Management, Caltrans 
MIG, Project Associate 
Elk Valley Rancheria 
Environmental Coordinator, Caltrans 
National Park Service 
National Park Service 
California State Parks 
Elk Valley Rancheria 

Notes:   
I. INTRODUCTIONS:  

 

Introductions were made and a brief overview of the agenda was given. 

 

 

II. REVIEW OF PREVIOUS MEETING 

 

A. The group briefly summarized the content and action items from the previous meeting. 

 

III. UPDATES 

 

A. New Partners 

1. Resighini Rancheria, a federally recognized tribe in the area, has been invited to join the Last Chance Grade Partners. They 

will also be considered for inclusion in the Huffman Stakeholders Group and the Biological Resources Working Group. 

 

B. Caltrans Updates 

1. Slide Movement 

a. Sebastian Cohen provided an update on slide movement, which has slowed down significantly. He is requesting 

additional, more detailed slide data and will pass it on to the partners when received. 

2. Emergency Repairs 

a. Emergency repairs are ongoing. The contractor is fixing Retaining Wall #3 and others that are not visible from the road, 

and will build two additional walls concurrently this summer. There will also be work done to add lighting and reliable 

power for communications. Much of the work can likely be done without significant traffic control, but there will be 

significant traffic control expected later in the summer when planned wall repairs begin. 

3. PID/PSR Update 

a. The Project Initiation Document (PID), which is also known as a Project Study Report (PSR) is currently being routed to 

the Partners for comments. 

4. Governor’s Proclamation/ER Funding Process 

a. The Governor’s Proclamation needed for initiation of FHWA’s Emergency Repair Program has been approved, and the 

process associated with requesting funding has been initiated. For funding of a new alignment, the FHWA needs to 

concur that there are no feasible project alternatives that can be feasibly designed using the current alignment. FHWA 

Geotechnical Engineers and other Specialists from their Colorado Division visited the site in April and issued a response 

which Caltrans has received. 

b. The press release regarding the Governor’s Proclamation was newsworthy and received coverage in the Triplicate on 

April 21, 2016. 

c. Caltrans is collecting additional data through the emergency work being done currently to support FHWA’s data request 

and also the CEQA/NEPA analysis. 

C. Partner Updates 

1. Elk Valley Rancheria: 

a. Crista Stewart explained that they have been circulating the PSR to their council for comments. 

b. Last Chance Grade has been a main topic at recent meetings. 

2. California State Parks: 

a. The Deputy Director of Park Operations has reviewed the PSR. They were informed of the Governor’s Proclamation and 

provided more background so they are fully up to date.  

3. National Park Service: 



a. Dave Roemer and Steve Prokop reviewed the PSR and provided comments. 

4. Caltrans: 

a. Jeff Pimentel was promoted to Project Manager. 

 

D. Huffman Stakeholder Group Updates 

a. The group will probably be convened again in June or early July. (Note: next meeting is scheduled for July 13.) 

 

 

IV. REPORTS FROM SPECIALIST MEETINGS 

 

A. Jason Meyer provided an update on the meetings of the Biological Resources Working Group, which have continued on a bi-

monthly basis. 

1. The group has been discussing possible impacts on populations of fish species. 

2. The FWS also wanted more information regarding the trees in the area, including number, size, and whether they are inhabited 

by wildlife. Caltrans will likely do detailed surveys to collect this information. They will look into the possibilities and 

impacts of building an elevated structure or tunnels, and may also include potential portal entrances in the analysis as well. 

 

 

V. DISCUSSION OF PUBLIC INVOLVEMENT STRATEGY 

 

A. The group discussed continued strategies for public involvement. 

B. The next project milestone will be the release of the Project Study Report. The final review of the PSR will start soon, and then 

Caltrans will be able to confirm the project and request. The group discussed public involvement strategies regarding this 

milestone. 

 

 

VI. CLOSING COMMENTS AND FUTURE MEETINGS 

 

A. The next Partnering Meeting will be scheduled once the Emergency Repair designation has been confirmed and Congressman 

Huffman’s next visit takes place. 

 

 

Meeting concluded at 12:00 p.m. 

 

Next Meeting –  To be determined 

 
 

  



ACTION ITEMS: 

Responsible Action Due Date 

Caltrans Add Resighini Rancheria to Partner MOU In process 

Caltrans 
(Sebastian) 

Caltrans to request and send more detailed slide survey results to 
group 

Week of 
6/13/16 

Parks (Dave R.) 

/ MIG 

Dave R. to email PSR to all, incl. Elk River; MIG to double-check 

download link and fix as necessary 

Email PSR -

6/2/16 
Check link – 

done 

Caltrans Reminders to be sent to those partners who have not responded to 
PSR 

Done 

All Review and send comments on PSR to Carlon Schrieve. 6/14/16 

Caltrans / MIG Website: get slide graphs and data, info re. real-time monitoring on 
site; create ongoing strategy (incl. partner news, project news such as 

governor’s proclamation); designate Caltrans web coordinator to help 

streamline process 

6/30/16 

Caltrans / MIG Need to develop talking points for partners that explain why building 

the road is NOT the next step 

6/30/16 

Caltrans / MIG Schedule next meeting per timing of process, news items, Huffman 
Group, etc. 

TBD 

Caltrans / MIG Reach out to meeting attendees with an update once PSR is final TBD (7/31/16?) 

Caltrans (Jason) Jason/tech specialists to discuss type/scope of tree survey needed 8/31/16 

Caltrans (Jason) Caltrans to meet with agencies regarding jeopardy call process and 

then update larger group 

8/31/16 

 
 


